TIDEWATER COASTAL OBSERVATION PROGRAM

TW-SE

21 OCTOBER 2026

MEMORANDUM FOR TIDEWATER PROGRAM MANAGER

FROM: TIDEWATER MBSE LEAD

SUBJECT: ENABLERS NEEDED TO BRIEF MEASURED RESULTS AT THE DECEMBER PROGRAM MANAGEMENT REVIEW

REFERENCES: (A) PROGRAM MEMORANDUM, ADOPTION OF DEVSECOPS PRACTICES FOR SYSTEMS ENGINEERING ARTIFACTS, 24 SEPTEMBER 2026; (B) TWELVE-WEEK SCORECARD AND PLAN, 2 OCTOBER 2026

1. The team is on track for the December briefing. Drop 1 of the prime's model is received, checked against its manifest and converted: the converter left 52 items that need a person, and the drop goes onto the integration branch this sprint. The first pipeline is written and runs locally; it checks every change once the runner below is in place.

2. To keep that date, the team needs the following decisions:

#	Ask	Why (the outcome it buys)	Needed by	If not
1	Four protected hours a week per person for training, through 18 December	the team learns while it delivers	26 Oct	the conversion burn-down slows by about a third
2	A two-hour review slot with the ISSM for the runner and repository security description	the toolchain is approved for program data	6 Nov	secret detection and runner hardening stay unapproved
3	Keep one Cameo seat, for reading the prime's drops only	each drop can be opened when its XMI export is in question	30 Nov	a drop with a bad export cannot be checked
4	A second runner machine on the program network	no merge waits when the first runner is down	8 Jan	one runner outage blocks every merge
5	A decision on the GitLab tier that enforces code-owner approval rules	approvals enforced by the platform, not by habit	15 Jan	approvals rely on the team's discipline alone

3. Until then, the team will keep the review rule by agreement, run the pipeline on the single runner, and read drops from their XMI exports.

4. Request a decision on items 1 and 2 by 26 October, and on items 3 to 5 at the November program management review.

5. The point of contact is the undersigned.

JIM

TIDEWATER MBSE LEAD