

Frame: *I put the system model under a DevSecOps pipeline for IAMD.* Report the outcome and the count; every `🔢` comes from its collection method (Appendix A of docs/STATUS-METRICS.html). The marker beside each group is the dashboard’s, so a black-and-white print still tells them apart.

■ Coverage

- A

% under configuration control

goal 100%

🔢

% of the IAMD architecture is now under configuration control as text, up from 

🔢

%.  

🔢

 elements entered configuration control this sprint.
- B

Segments gated

goal: all

🔢

 of 

🔢

 segments are now gated on every merge.  

🔢

 segments joined the pipeline this sprint.
- C

Requirements linked

goal: all

🔢

 of 

🔢

 DOORS requirements are now linked to model elements.  

🔢

 requirements were linked this week.
- D

Elements in baseline

tracked

Baseline 

🔢

 holds 

🔢

 elements, up 

🔢

 from the last baseline.  

🔢

 new elements entered the baseline this sprint, all linted 0/0.

● Quality

- E

Lint errors / warnings

goal 0

The model lints 

🔢

 errors / 

🔢

 warnings across 

🔢

 elements.  
All 

🔢

 merges this sprint passed at 0/0.
- F

Orphan requirements

goal 0

There are 

🔢

 orphan requirements in [segment]. Last week there were 

🔢

.  

🔢

 orphans remain, and each has an owner.
- G

Unverified requirements

goal 0

The trace found 

🔢

 requirements with no verification method. They’re flagged to their owners.  
Unverified requirements dropped from 

🔢

 to 

🔢

.
- H

Interface mismatches caught at merge

none reach integration

The pipeline caught 

🔢

 interface mismatches before review. Under the old process, they would have been found at integration.  

🔢

 mismatches were caught at merge this sprint, and 

🔢

 reached integration.
- I

Trace completeness

goal 100%

🔢

% of requirements are traced satisfy-to-verify end to end.  

🔢

 of 

🔢

 segments have a complete trace.

▲ Time and cost

- J

Labor hours saved

tracked

Interface tables are now generated, not hand-built. That saves about 

🔢

 labor hours per baseline.  
That’s 

🔢

 hours saved this quarter on [document type].
- K

Regeneration time

goal ≤ 15 min

ICD views now regenerate in 

🔢

 minutes. The old process took 

🔢

 days.  
A full document set rebuilds from the model in 

🔢

 minutes.
- L

Documents generated, not hand-built

goal: all

🔢

 of 

🔢

 [document type] now come straight from the model.  
Drawing plates now come from model views. That’s 

🔢

 plates this sprint.
- M

Hand edits

goal 0

Generated documents needed 

🔢

 hand edits this sprint.  
Hand edits to [document type] went from 

🔢

 per baseline to 

🔢

.

- N

Lead time

goal ≤ 5 d

A model change now reaches a reviewed baseline in 

🔢

 days. Before, it took 

🔢

 days.  
Median lead time from merge request to merge is 

🔢

 hours.

◆ Digital thread

- O

Parameters sourced from the model

goal: all

🔢

 of 

🔢

 sim parameters now come from the model, not spreadsheets.  

🔢

 parameters moved from spreadsheets to the model this sprint.
- P

Sim runs pinned to a baseline

goal: all

🔢

 of 

🔢

 sim runs this sprint name the exact baseline that fed them.  

🔢

 sim results in this review trace to baseline 

🔢

.

✚ Risk retired

- Q

Uncovered zone crossings

goal 0

There are 

🔢

 uncovered zone crossings across 

🔢

 interfaces.  

🔢

 interfaces cross a trust zone, and each one has a security requirement or it can’t merge.
- R

Unmitigated threats

goal 0

All 

🔢

 recorded threats are traced to a mitigation and a requirement.  
Unmitigated threats went from 

🔢

 to 

🔢

.
- S

Reproducible baselines

goal: all

Baseline 

🔢

 is tagged and reproducible. Any sim run can name the exact model that fed it.  

🔢

 baselines tagged to date, and 

🔢

 of them rebuild identically.
- T

Drift (model vs. documents)

goal 0

Drift between the model and the ICDs is 

🔢

 lines, because they regenerate on every change.  
Drift checks found 

🔢

 discrepancies in legacy documents. They’re flagged for correction.

★ Flow (agile)

- U

Merges per sprint

tracked

🔢

 model changes merged this sprint, all gated.  
Merge volume went from 

🔢

 to 

🔢

 per sprint.
- V

Change failure rate

goal ≤ 15%

🔢

% of merges needed a fix-forward, against a target of under 

🔢

%.  

🔢

 merges were reverted this sprint.
- W

Time to restore

goal ≤ 4 h

A broken gate was restored in 

🔢

 hours.  
Median time to green after a failure is 

🔢

 minutes.
- X

Done %

goal ≥ 80%

This sprint, 

🔢

% of committed items are done.  

🔢

 of 

🔢

 [segment] items are done.
- Y

Blocked days

goal ≤ 3

There were 

🔢

 blocked days this sprint, all waiting on [runner/access/license].  
Blocked days dropped from 

🔢

 to 

🔢

 after [fix].
- Z

Active contributors

goal: all

🔢

 of 

🔢

 engineers merged a model change this sprint.  

🔢

 engineers have merged at least one model change to date.

### The round-robin, in the status meeting

Pick the three or four letters that moved; say each as its phrase, outcome first, count second, then what comes next:

- ☐% of [segment] is now under the pipeline (A). ☐ new traces (C).  
☐ interface mismatches caught at merge (H). Next: [segment].
- One letter, one sentence. Never a number without its letter, never a letter without its number.
  - Say what moved since last time; a metric that did not move is not news.
  - Bad news is a letter too: say it plainly (F orphans, Y blocked days) with the owner and the next step.
  - Every ☐ must be reproducible from the repo or its exports by the command in Appendix A.

### What the status words mean

|                  |                                                                     |
|------------------|---------------------------------------------------------------------|
| <b>on target</b> | At or past its goal (the goal is on the front, beside each metric). |
| <b>improving</b> | Not at its goal yet, but better than last time.                     |
| <b>act</b>       | Not at its goal and not getting better: name an owner and a step.   |
| <b>tracking</b>  | No goal (D, J, U): report the trend.                                |
| <b>no data</b>   | Nothing collected yet (W before the first broken gate).             |

### The six groups, in one breath

|                                |                                                               |
|--------------------------------|---------------------------------------------------------------|
| ■ <b>Coverage (ABCD)</b>       | How much of the model is in the pipeline yet?                 |
| ● <b>Quality (EFGHI)</b>       | Is what is there correct and traceable?                       |
| ▲ <b>Time and cost (JKLMN)</b> | What does it save against the old document process?           |
| ◆ <b>Digital thread (OP)</b>   | Do analysis and simulation draw on the model?                 |
| ⊕ <b>Risk retired (QRST)</b>   | What security and configuration risk has the pipeline closed? |
| ★ <b>Flow (agile) (UVWXYZ)</b> | Is the team delivering steadily?                              |

### What moves which letter

| What I did                                               | Moves         | What I say                                                      |
|----------------------------------------------------------|---------------|-----------------------------------------------------------------|
| Ported a v1 item                                         | A, D, E       | Under configuration control, gated at 0/0                       |
| Finished a segment                                       | B, Z          | Segment gated; its owner merges                                 |
| Re-linked a DOORS requirement                            | C, F, G, I    | Requirements linked; orphans and unverified surfaced; trace %   |
| Ported an interface                                      | H, Q, T       | Mismatches caught at merge; zone crossings covered; drift found |
| Replaced a hand-built table or view with a generated one | J, K, L, M    | Hours saved; regeneration time; documents generated; hand edits |
| Tagged a baseline                                        | D, S, N       | Baseline size; reproducible; lead time                          |
| Wired a sim input to the model                           | O, P          | Parameters sourced; runs pinned to a baseline                   |
| Ported a threat or mitigation                            | R             | Unmitigated threats                                             |
| Closed a sprint                                          | U, V, W, X, Y | Merges; change failure; time to restore; done %; blocked days   |

### The dashboard

1. Open docs/STATUS-DASHBOARD.html (one file, works offline).
2. Paste the week’s dashboard.json into Data (JSON), then Apply.
3. Tick the box on the tiles to say; Copy statement gives the round-robin text.
4. Ctrl-P, Save as PDF: one landscape page for the report.

### Collecting the numbers

```
perl bin/status-metrics.pl init \  
  --config metrics.json --xmi legacy.xmi --reqif export.reqif  
perl bin/status-metrics.pl collect \  
  --config metrics.json --history history.jsonl  
perl bin/status-metrics.pl report \  
  --config metrics.json --history history.jsonl --out report  
  
init once (freezes the denominators), collect daily, report weekly:  
status-weekly.md, status-daily.csv, dashboard.json. Help: perl  
agile.pl help status-metrics.
```

### More

Definitions and collection methods: docs/STATUS-METRICS.html. The worked example, day by day (stand-ups, burn-downs, funding): docs/HALBERD.pdf.