

Frame: *I put the system model under a DevSecOps pipeline for IAMD.* Report the outcome and the count; every `🔢` comes from its collection method (Appendix A of docs/STATUS-METRICS.html). The marker beside each group is the dashboard’s, so a black-and-white print still tells them apart.

■ Coverage

- A

% under configuration control

goal 100%

🔢

% of the IAMD architecture is now under configuration control as text, up from

🔢

%.

🔢

 elements entered configuration control this sprint.
- B

Segments gated

goal: all

🔢

 of

🔢

 segments are now gated on every merge.

🔢

 segments joined the pipeline this sprint.
- C

Requirements linked

goal: all

🔢

 of

🔢

 DOORS requirements are now linked to model elements.

🔢

 requirements were linked this week.
- D

Elements in baseline

tracked

Baseline

🔢

 holds

🔢

 elements, up

🔢

 from the last baseline.

🔢

 new elements entered the baseline this sprint, all linded 0/0.

● Quality

- E

Lint errors / warnings

goal 0

The model lints

🔢

 errors /

🔢

 warnings across

🔢

 elements.
All

🔢

 merges this sprint passed at 0/0.
- F

Orphan requirements

goal 0

There are

🔢

 orphan requirements in [segment]. Last week there were

🔢

.

🔢

 orphans remain, and each has an owner.
- G

Unverified requirements

goal 0

The trace found

🔢

 requirements with no verification method. They’re flagged to their owners.
Unverified requirements dropped from

🔢

 to

🔢

.
- H

Interface mismatches caught at merge

none reach integration

The pipeline caught

🔢

 interface mismatches before review. Under the old process, they would have been found at integration.

🔢

 mismatches were caught at merge this sprint, and

🔢

 reached integration.
- I

Trace completeness

goal 100%

🔢

% of requirements are traced satisfy-to-verify end to end.

🔢

 of

🔢

 segments have a complete trace.

▲ Time and cost

- J

Labor hours saved

tracked

Interface tables are now generated, not hand-built. That saves about

🔢

 labor hours per baseline.
That’s

🔢

 hours saved this quarter on [document type].
- K

Regeneration time

goal ≤ 15 min

ICD views now regenerate in

🔢

 minutes. The old process took

🔢

 days.
A full document set rebuilds from the model in

🔢

 minutes.
- L

Documents generated, not hand-built

goal: all

🔢

 of

🔢

 [document type] now come straight from the model.
Drawing plates now come from model views. That’s

🔢

 plates this sprint.
- M

Hand edits

goal 0

Generated documents needed

🔢

 hand edits this sprint.
Hand edits to [document type] went from

🔢

 per baseline to

🔢

.

- N

Lead time

goal ≤ 5 d

A model change now reaches a reviewed baseline in

🔢

 days. Before, it took

🔢

 days.
Median lead time from merge request to merge is

🔢

 hours.

◆ Digital thread

- O

Parameters sourced from the model

goal: all

🔢

 of

🔢

 sim parameters now come from the model, not spreadsheets.

🔢

 parameters moved from spreadsheets to the model this sprint.
- P

Sim runs pinned to a baseline

goal: all

🔢

 of

🔢

 sim runs this sprint name the exact baseline that fed them.

🔢

 sim results in this review trace to baseline

🔢

.

✚ Risk retired

- Q

Uncovered zone crossings

goal 0

There are

🔢

 uncovered zone crossings across

🔢

 interfaces.

🔢

 interfaces cross a trust zone, and each one has a security requirement or it can’t merge.
- R

Unmitigated threats

goal 0

All

🔢

 recorded threats are traced to a mitigation and a requirement.
Unmitigated threats went from

🔢

 to

🔢

.
- S

Reproducible baselines

goal: all

Baseline

🔢

 is tagged and reproducible. Any sim run can name the exact model that fed it.

🔢

 baselines tagged to date, and

🔢

 of them rebuild identically.
- T

Drift (model vs. documents)

goal 0

Drift between the model and the ICDs is

🔢

 lines, because they regenerate on every change.
Drift checks found

🔢

 discrepancies in legacy documents. They’re flagged for correction.

★ Flow (agile)

- U

Merges per sprint

tracked

🔢

 model changes merged this sprint, all gated.
Merge volume went from

🔢

 to

🔢

 per sprint.
- V

Change failure rate

goal ≤ 15%

🔢

% of merges needed a fix-forward, against a target of under

🔢

%.

🔢

 merges were reverted this sprint.
- W

Time to restore

goal ≤ 4 h

A broken gate was restored in

🔢

 hours.
Median time to green after a failure is

🔢

 minutes.
- X

Done %

goal ≥ 80%

This sprint,

🔢

% of committed items are done.

🔢

 of

🔢

 [segment] items are done.
- Y

Blocked days

goal ≤ 3

There were

🔢

 blocked days this sprint, all waiting on [runner/access/license].
Blocked days dropped from

🔢

 to

🔢

 after [fix].
- Z

Active contributors

goal: all

🔢

 of

🔢

 engineers merged a model change this sprint.

🔢

 engineers have merged at least one model change to date.

The round-robin, in the status meeting

Pick the three or four letters that moved; say each as its phrase, outcome first, count second, then what comes next:

- ☐% of [segment] is now under the pipeline (A). ☐ new traces (C).
☐ interface mismatches caught at merge (H). Next: [segment].
- One letter, one sentence. Never a number without its letter, never a letter without its number.
 - Say what moved since last time; a metric that did not move is not news.
 - Bad news is a letter too: say it plainly (F orphans, Y blocked days) with the owner and the next step.
 - Every ☐ must be reproducible from the repo or its exports by the command in Appendix A.

What the status words mean

on target	At or past its goal (the goal is on the front, beside each metric).
improving	Not at its goal yet, but better than last time.
act	Not at its goal and not getting better: name an owner and a step.
tracking	No goal (D, J, U): report the trend.
no data	Nothing collected yet (W before the first broken gate).

The six groups, in one breath

■ Coverage (ABCD)	How much of the model is in the pipeline yet?
● Quality (EFGHI)	Is what is there correct and traceable?
▲ Time and cost (JKLMN)	What does it save against the old document process?
◆ Digital thread (OP)	Do analysis and simulation draw on the model?
✚ Risk retired (QRST)	What security and configuration risk has the pipeline closed?
★ Flow (agile) (UVWXYZ)	Is the team delivering steadily?

SysML v1 → v2 at a glance

v1 (Cameo XMI)	v2 text
Block; part property	part def; part
Reference property; value property	ref part; attribute
ValueType / DataType; Enumeration	attribute def; enum def
Port, proxy/flow port; InterfaceBlock	port; port def (~ conjugated)
Connector; binding connector	connect a.p to b.q; bind
Activity; Signal; Generalization	action def; item def; :=
Requirement (DOORS id)	requirement { doorsId }
Satisfy; Verify; DeriveReq	satisfy; verify; derivation
State machine, OCL, diagrams	// TODO (by hand)

perl bin/xmi2sysml.pl --report legacy.xmi

perl bin/xmi2sysml.pl --out model --check legacy.xmi
perl bin/reqif2sysml.pl --report --model model export.reqif
perl tools/sysml/model.pl lint

Report, convert a segment, fix its TODOs, lint at 0/0, commit. Moves A–I, Q, T. Guide: docs/SYSML-PORT.html.

What moves which letter

What I did	Moves	What I say
Ported a v1 item	A, D, E	Under configuration control, gated at 0/0
Finished a segment	B, Z	Segment gated; its owner merges
Re-linked a DOORS requirement	C, F, G, I	Requirements linked; orphans and unverified surfaced; trace %
Ported an interface	H, Q, T	Mismatches caught at merge; zone crossings covered; drift found
Replaced a hand-built table or view with a generated one	J, K, L, M	Hours saved; regeneration time; documents generated; hand edits
Tagged a baseline	D, S, N	Baseline size; reproducible; lead time
Wired a sim input to the model	O, P	Parameters sourced; runs pinned to a baseline
Ported a threat or mitigation	R	Unmitigated threats
Closed a sprint	U, V, W, X, Y	Merges; change failure; time to restore; done %; blocked days

The dashboard

1. Open docs/STATUS-DASHBOARD.html (one file, works offline).
2. Paste the week’s dashboard.json into *Data (JSON)*, then *Apply*.
3. Tick the box on the tiles to say; *Copy statement* gives the round-robin text.
4. Ctrl-P, Save as PDF: one landscape page for the report.

Collecting the numbers

```
perl bin/status-metrics.pl init \  
  --config metrics.json --xmi legacy.xmi --reqif export.reqif  
perl bin/status-metrics.pl collect \  
  --config metrics.json --history history.jsonl  
perl bin/status-metrics.pl report \  
  --config metrics.json --history history.jsonl --out report
```

init once (freezes the denominators), collect daily, report weekly: status-weekly.md, status-daily.csv, dashboard.json. Help: perl agile.pl help status-metrics.

Full definitions: docs/STATUS-METRICS.html; the worked example: docs/HALBERD.pdf.